
1

County:

FTR Project #:

State Contact: FTR Contact:

Telephone #: Telephone #:

Address:

Building Type:                           (Select from 

drop-down):

3

CO:  Right of Way Considerations:

Description

Acct 

code

Footage / 

Quantity

Pathways 

(existing or 

new)

Material 

Investment

Engineering 

Dollars

Placing 

Dollars

Splicing 

Dollars

Vendor/  

Contractor Total Reinforcement/Reusability

Underground Fiber 85C 280 Existing $288 $940 $908 $436 $2,572.15

Entrance Fiber 82C 444 Existing $1,379 $940 $89 $460 $2,868.16

 $0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL 724 $1,667.15 $1,880 $997 $896 $0.00 $5,440.31

BTOP Specific Information:

Broadband use

extra capacity 48

I hereby certify the estimates contained on this LCR approval form are true and accurate.

June 7, 2011

Date

Special Award Conditions: (programmatic)

6/10/2011

Date

Approved: 6/29/2011

Date

Approved: 6/27/2011

DateSignature:                      GIT   Michael L. Todorovich , Project Investigator/Project Director 

DO NOT WRITE BELOW THIS LINE  -  EA, GIT and WVOT use ONLY

WVDNR Clearance

USFWS Clearance

Signature:                   Teresa Schuller, Environmental Project Manager

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award 

Conditions (SAC), including but not limited to; signage, environmental assessment, etc.

Signature:                   WVOT  John D. Dunlap , Director Infrastucture Design and Operations

Attach cable to back wall of building, 90' along the building and strap the fiber to the existing cable.  Place through 

building entrance to basement Telco Room.

Estimated Build: 942' Actual Build: 724' Difference: 218' Difference between estimated/actual may be attributed to 

Frontier's use of existing fiber optic facilities.

Location Construction Request (LCR) and Approval Form

**All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov  for approval.  Upon receipt, the request will first be compared to the EA for 

compliance .  Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) 

Tenant:

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.    Failure to obtain this 

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies. 

Brief description of the special 

construction work.

PO Box 247, Parkersburg, WV  26102

GPS Stop:Parkersburg

GPS Start: 39.26532  -81.56013

39.26676  -81.56007

State of WV - BTOP Funding

Region 5–Mid-Ohio Valley Regional Council (Calhoun, Jackson, Pleasants, Ritchie, Roane,Tyler, Wirt, 

Wood) Wood

BB54A13

Cindy Smith

Customer:

LCR #:

COE Clearance

304.957.6905

1202938

Jason Anderson

304.344.7232

Place fiber from MH E2 5th St to Dils Building on Market St.

Signature:                   Frontier Representative

Breakdown of Material Investment Additional Comments:  (include location where fiber is terminated and explanation of discrepancies between planned 

and actual)

Fiber Counts:

WVDEP Storm Water Clearance

SHPO Clearance
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